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SOLUTIA Solutia Inc.
o’ o L4 575 Maryville Centre Drive
[ ]
‘e ® .Applied Chemistry, Creative Solutions St. Louis, Missouri 63141

P.O. Box 66760
St. Louis, Missouri 63166-6760
Tel 314-674-1000

June 8, 2001

Mr. Michael McAteer

U. S. EPA - Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
e June 2001 Monthly Report

Dear Mr. McAteer,

Enclosed is the June 2001 Monthly Report for Sauget Sites Area I. This submittal is in
fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21, 1999
Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Sincerely,

D. M. Light
Manager, Remedial Projects
Solutia Inc.

cc: K. Turner - USEPA
T. Gouger - USACE
S. Bron - [EPA
Sauget File - Solutia
Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)
Kevin de la Bruere - USF&W
Michael L. Henry - IDNR
Tom Long - Cahokia Consultant (% Sapphire Group)
Dave Webb - IDPH
Mayor Dee Reed - Cahokia, IL
Mayor P. Sauget - Sauget, IL



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS
Monthly Report
Date of Report: June 8, 2001
Period Covered: May 1, 2001 - May 31, 2000

Next Report Period:  June 1, 2001 - June 30, 2001

Work Performed during the reporting period

The Sauget Area I consolidated draft EE/CA & RI/FS Report was submitted to the
Agencies for review and comment on March 9, 2001. The Agencies responded to Solutia
with comments on April 12, 2001. Solutia met with the Agencies at the Sauget Village
Hall on May 23, 2001 to discuss Solutia’s Responses to the Agencies’ comments. As a
result of the discussions and in consideration of the revisions required before the
document is approvable by the Agencies, agreement was reached that the revised draft
EE/CA & RI/FS Report - originally due to be submitted to the Agencies by May 31, 2001
- would be submitted on June 8, 2001. The one week extension of the required submittal
date was granted by USEPA in order to provide sufficient time for Solutia to incorporate
a request for an expanded array of remedial action alternatives.

The Agencies and Solutia discussed Solutia’s March 30, 2001 Response to their February
16, 2001 Comments on the January 9, 2001 submittal of the draft Human Health
(“HHRA”) and Ecological Risk Assessments (“ERA”). A revised HHRA was submitted
to the Agencies May 31, 2001. Revisions to the ERA continue with submittal scheduled
for June 29, 2001.

There are no Technical Memos attached to this report.

Data Submittal

There is no data submitted in this report.
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Work scheduled for next reporting period

The revised Draft EECA and RIFS Report will be submitted to the Agencies on June 8§,
2001. A revised ERA will be submitted to the Agencies by June 29.

Problems and Solutions
NONE

Submittal Schedule Status

See attached schedule - consistent with the approved SSP - as revised where indicated.

Other Issues

May 31, 2000 UAO (Sediments Removal)

As required by the May 31, 2000 UAO, monthly Reports will begin “30 days after
approval of the Time Critical Removal Action Work Plan (“TCRAWP”) until
completion”. The TCRAWP received approval May 10, 2001. Therefore,
reference to this UAO will be dropped from this report and a separate report
begun for the Sediments Removal & Containment Cell beginning in June.

Comments:

NONE
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January 21, 1999 Sauget Area I AOC

SCHEDULE
(03/01 Revision)
1. Designation of Contractor Completed 3/10/99"
2. Designation of Other Contractors 5 Business Days Before Start
of Work
3. Designation of Project Coordinator Completed
4. Submit Support Sampling Plan (SSP) Submiitted February 22, 1999
5. Submit Revised SSP April 8, 19997

June 25, 1999°
August 13, 1999*
October 9, 1999° Approval

6. Obtain Access Agreements July 1, 1999°
October 17, 19997
October 1, 1999°

7. Submit Health and Safety Plan (HASP) Approved October 9, 1999
8. Submit Quality Assurance and Approved October 9, 1999
Sampling Plan (QAPP)

! Per March 10, 1999 memo DML to M. McAteer re “Notification of Contractors and Contractor
Qualifications”

2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to “21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal”. U. S. EPA comments on the
2/22/99 SSP submiittal were received 3/19/99. Revised SSP submitted to U. S. EPA April §, 1999
and disapproved June 3, 1999.

* April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25" as required.

* June 25" SSP submittal disapproved July 16, 1999 and resubmitted August 13, 1999.

3 August 13, 1999 SSP submittal as revised August 30, 1999 and October 7, 1999 received final Agency
approval on October 9, 1999.

¢ Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to “July 1, 1999 with
interim report due on June 15, 1999”, consistent with Solutia’s request in a May 18, 1999 Access report and
request for extension.

7 Access agreements update issued August 15, 1999 with request to extend deadline to October 17, 1999.
Extensions to October 17, 1999 was granted by Mike McAteer in an August 17, 1999 e-mail to Mike Light.
¥ Access agreements update issued October 17, 1999 with request to extend deadline to October 1, 1999.
Extensions to October 1, 1999 was granted by Mike McAteer in a October 21, 1999 e-mail to Mike Light
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January 21, 1999 Sauget Area I AOC

SCHEDULE (Cont.)
(03/01)

9. Sampling Notification 10 Business Days Prior to
Start of Work®

10. Submit Data Report'® 01/09/01"' (Submitted 1/9/01-)
Included HH & Eco R/As)

11. Submit EE/CA Report'? 60 Calendar Days After Data
Report Submittal - 03/09/01
(Submitted 3/9/01)

e Revised HH and ECO R/As March 30, 2001 (Submitted 3/30)

12. Submit Revised EE/CA Report 21 Calendar Days After Receipt
of EPA Comments

13. Submit RI/FS Report 90 Calendar Days After Data
Report Submittal - 04/09/01
(Submitted 3/9/01 w/ EECA Report)

14. Submit Revised RI/FS Report 21 Calendar Days After Receipt of
EPA Comments (Submitted March
30, 2001)

15. Progress Reports Monthly Beginning February 19,
1999'

% Notification given on August 19, 1999 that Air Sampling will begin on October 7, 1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a “Day 1”
requirement only, which has already been met.

1 The January 9, 2001 Data Report submittal also included the draft Human Health and ECO Risk
Assessments.

I Per SSP - 16 mo. from SSP approval date of 9/9/99.

12 The March 9 EECA submittal also included the RIFS.

'3 The Agencies formally commented on the January 9, 2001 Draft Human Health and Ecological Risk
Assessments and discussed them in a February 21 meeting and required submittal of revised Risk
Assessments March 30, 2001.

' Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work - due on the 10" of the month.
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